

SLATE LABS

Software & Marketing Company · Internal Document

INTERNAL — DO NOT SHARE WITH CLIENT

Technical Requirements Document

Morgan Oxford Group Website Build — HorizonPath · AthleteX · Morgan Oxford Education

PREPARED FOR Micheal — Full Stack Developer (with SK)	REFERENCE Ref. SL-INV-2026-005	DATE 2 July 2026
---	--	----------------------------

01 Project Overview

Morgan Oxford is expanding from one consultancy site into a multi-brand education group under a new parent, R&M Education Group. This phase covers three builds: two revenue-driving subsidiary sites plus AthleteX as a section within one of them. The institutional arm and the parent hub are parked for later phases — don't build for them yet, but don't delete their content either.

ENTITY	ROLE	STATUS THIS PHASE
R&M Education Group	Parent — authority hub	Deferred · new domain · not this phase
Morgan Oxford Education	Schools — K-12, boarding, pathways, sports	Build now · existing .co.uk domain, retained
HorizonPath Education	Universities — UG/PG, ESL, short courses	Build now · new domain (TBC)
AthleteX Pathways	Sports & study — sub-brand	Section within the Schools build
EduStruct Advisory	HR, recruitment, institutional	Phase 2 — not this round
EduVoyage International	Was short courses / ESL	Dissolved — absorbed into HorizonPath

02 Site 1 — Morgan Oxford Education (Schools)

Existing domain and brand, retained. Rebuild the site itself; the brand system is being extended in parallel by David — see Wave 1 dependency in Section 04.

PAGE	SECTIONS & CONTENT
Home	Hero value proposition · audience routing ("I'm a parent" / "I'm a student-athlete") · trust indicators (ICEF, partners, success stats)
Services	K-12 placement · boarding placement · pathway placement · summer & winter schools · student exchange programmes

PAGE	SECTIONS & CONTENT
AthleteX Pathways	Dedicated sub-section, black/red skin — football, basketball, tennis, swimming pathways · scholarships & scouting
Destinations	UK · USA · Canada (and beyond) for school placements
Success Stories	Placement outcomes · parent and student testimonials
Process	Step-by-step placement journey
Contact / Enquiry	Routed enquiry form — see Section 05 on CRM integration

03 Site 2 – HorizonPath Education (Universities)

New domain, new build. Absorbs the dissolved EduVoyage's ESL, short courses, and study-abroad scope.

PAGE	SECTIONS & CONTENT
Home	Value proposition · destination countries · CTA “Start Your Application”
Services	Undergraduate · postgraduate · foundation · transfer admissions — plus ESL programmes, short courses, professional certifications, study-abroad consulting
Destinations	UK · Canada · USA · Europe
Success Stories	Student testimonials · case studies
Process / Apply	Step-by-step application journey
Contact / Apply Now	Routed application + enquiry — see Section 05 on CRM integration

Watch item: any youth summer-camp content aimed at the 8–18 cohort belongs on Schools, not here — separate it during the copy sort even though “summer” generally routes to Universities.

04 Content Migration Rules

The existing build has the actual copy. Sort it into the new structure using this mapping — don't delete anything that's marked “hold,” it's needed for later phases.

CURRENT CONTENT	DESTINATION
School / boarding / K-12 / younger-cohort copy	Morgan Oxford Education (Schools)
University / admissions / older-cohort copy	HorizonPath Education (Universities)
ESL · short courses · study-abroad copy	HorizonPath Education (Universities)
Institutional · representation · “career” · B2B copy	Hold for EduStruct (Phase 2) — do not migrate yet
Group-level “about us / who we are / footprint”	Hold for R&M parent build — do not delete

CURRENT CONTENT	DESTINATION
ICEF accreditation & trust stats	Shared — replicate on every site

Design asset dependency: logos (HorizonPath, AthleteX), the extended Morgan Oxford Education system, and all website-ready assets (hero graphics, icon sets, UI accents) are due from David's team by Monday/Tuesday — Wave 1 of the brand sprint. Structural and content-migration work above doesn't depend on this and can start immediately; visual/theming implementation does.

05 Open Technical Decisions — Needed From Michael & SK

These aren't in the brief because they haven't been decided yet. Flagging them here rather than guessing — answer these before they become blockers.

OPEN ITEM	WHY IT MATTERS
Tech stack / framework	Not yet specified. Confirm with SK before Wave 1 assets land, so front-end setup isn't blocking on design.
CMS / content editing	Schools and Adeola's team will likely need to edit copy without a developer. Headless CMS vs. hard-coded content is a decision Michael and SK need to make early — affects the whole build.
Hosting & infrastructure	Provider, environments, and who holds access not yet defined.
Domain registration	HorizonPath Education's new domain needs registering. Confirm who owns/manages this — client or Slate Labs.
Staging vs. production	Confirm environment setup and review process before the Fri 10 Jul target, not after.
Forms & enquiry routing	Contact/Enquiry and Apply Now forms need a destination. Slate Labs already built Morgan Oxford Education a custom CRM — check with SK whether these forms should feed into that system rather than a generic inbox.
Analytics & tracking	Tooling not yet specified (GA4, Meta Pixel, or otherwise).
Browser / device support & accessibility	Baseline not yet defined — recommend confirming before build, not after QA.
Multi-site architecture	Three sites, one shared brand system. Decide now whether this is a shared component library / monorepo or three independent builds — much harder to retrofit later.
Launch checklist	No go-live checklist exists yet for the Fri 10 Jul target — needs one.

06 Shared Requirements Across All Sites

- **“A subsidiary of R&M Education Group” line** — every site needs the same footer treatment — build it once, reuse it
- **ICEF accreditation display** — shared credibility asset — build as a reusable component, not copy-pasted per site
- **Structural consistency** — all sites share the same underlying grid and layout framework — different skins, same skeleton. Worth a shared component library regardless of the monorepo decision in Section 05

o7 Timeline

Target: sites ready for processing by Friday 10 July 2026. That's the same date as Wave 1 of the brand sprint — structural and content work can run now; visual implementation is gated on David's Fri 10 Jul handoff. Recommend Michael and SK confirm a realistic internal checkpoint given both tracks are converging on the same date.

o8 Reference Documents

- **Website Architecture & Content Migration Brief** — full page architecture and shared brand system rules
- **SL-PROP-2026-MOE01** — brand identity scope, sprint timeline, for all three brand workstreams